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Conceptual Site Plan
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Franklin WRF Project Update
Proposals

5 Submittals Received from 4 Vendors
• Infilco Degremont Heliantis™

• Huber Solar Dryer

• Parkson Sludge Manager

• Parkson Thermo System™

• Kruger Solia Flow™
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Franklin WRF Project Update
Equipment and Services Costs

Solar Sludge Dryer System 
Supplier

Footprint of Solar Sludge 
Drying System (SF)

Summary of Bid Form Items 
1 - 43

Infilco Degremont 35,690 $1,848,450

Huber Solar Dryer1 36,540 $1,525,000

Parkson Sludge Manager 36,432 $1,556,040

Parkson Thermo System 36,288 $1,860,350

Kruger Solia Flow2 66,245 $5,097,000

Solar Sludge Drying System Preselection

1. Huber did not provide 2-Year Warranty Bond and took most exceptions to RFP

2. Kruger system is almost twice the size and cost of the other vendors and was dropped from 

consideration

3. Vendor assistance with installation varied between vendors, accounting for some of the cost 

difference
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Infilco Degremont Solar Dryer Structure
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Franklin WRF Project Update
Infilco Degremont System
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• Two drying beds, 

single greenhouse

• Two tilling machines

• Plug Flow

Dewatered 

Sludge 

Unloading Dry Sludge 

Storage 

and Output
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Infilco Degremont Tilling Mechanism
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Franklin WRF Project Update
Huber Solar Dryer Structure
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Franklin WRF Project Update
Huber System
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• Two drying beds, 

single greenhouse

• Two tilling machines

• Plug Flow

Dewatered 

Sludge 

Unloading

Dry Sludge 

Storage 

and Output
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Huber Tilling Mechanism
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Franklin WRF Project Update
Parkson Sludge Manager

Solar Sludge Drying System Preselection

• Single Drying Bed and Greenhouse

• Single Tilling Machine

• Tilling machine moves in two directions

• Plug Flow
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Parkson Sludge Manager
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Franklin WRF Project Update
Parkson Thermo System

Solar Sludge Drying System Preselection

• Batch System

• Three drying beds, single 

greenhouse

• Three tilling machines

• Load and unload at same 

end
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Parkson Thermo Tilling Mechanism
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Franklin WRF Project Update
General Comments Regarding Evaluation

• IDI took the fewest exceptions to the RFP

• Huber did not provide the 2-Year Warranty Bond while all other 
suppliers did

• Huber took the most exceptions to the RFP

• The Parkson Sludge Manager is a single drying bed design and 
provides no redundancy

• The Parkson Thermo System, while the most predominate in the 
US, is a batch system while all others are plug flow

• The product samples provided by IDI had the most uniform 
appearance
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Franklin WRF 
Project Update

Cost Factor IDI Huber Parkson Sludge 

Manager

Parkson Thermo 

System

Base System Cost

Solar Dryer System $897,000 $1,295,000 $1,500,890 $1,805,200

I&C Components and Programming $580,000 $155,000 Included Included

Electrical Components $55,000 $0 Included Included

Other Items $122,000 $75,000 $55,150 $55,150

Additional Line Item $194,450 NA NA NA

Additional Items

Warranty Bond $14,000 $0 $3,180 $4,000

Payment and Performance Bonds $22,000 $15,000 $11,130 $14,000

Additional Project Requirements

Concrete Slab (Estimated) $354,260 $363,530 $361,620 $435,230

Concrete Walls (Estimated) $89,340 $36,670 $43,110 $90,000

Equipment Installation (Estimated) 20% $465,610

30% $582,060

35% $691,278 $841,253

Electrical/I&C (Estimated) Varies $307,303 $302,671 $346,627 $843,657

Total Direct Costs $3,100,963 $2,824,931 $3,012,985 $4,088,490

Permits 0.5% $15,505 $14,125 $15,065 $20,442

Sales Tax 9.5% $170,982 $141,063 $143,934 $172,082

Builder's Risk 0.5% $9,069 $8,262 $8,811 $11,957

General Liability 1.0% $18,138 $16,523 $17,623 $23,914

Bonds & Insurance 1.5% $27,206 $24,785 $26,434 $35,870

Subtotal Prior to OH&P $3,341,862 $3,029,687 $3,224,852 $4,352,755

General Conditions 10% $334,186 $302,969 $322,485 $435,276

Contractor's Overhead & Profit 10% $334,186 $302,969 $322,485 $435,276

Subtotal with OH&P $4,010,234 $3,635,625 $3,869,822 $5,223,306

Construction Contingency 25% $1,002,558 $908,906 $967,456 $1,305,827

Total Cost at Today's Dollars $5,012,792 $4,544,531 $4,837,278 $6,529,133

Escalation to Midpoint of Construction 5.09%
$255,128 $231,296 $246,195 $332,303

TOTAL CAPITAL COST $5,268,000 $4,776,000 $5,083,000 $6,861,000
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Capital Cost 

Summary



Franklin WRF Project Update
Operations and Maintenance Cost Summary

Cost Factor IDI Huber
Parkson Sludge 

Manager
Parkson Thermo 

System

Power Consumption

Annual Power Consumption, kWh 65,600 100,000 108,000 108,000

Annual Power Cost @ $0.11/kWh $7,223 $11,010 $11,891 $11,891

Operation and Maintenance

Annual Manhours
183 400 105 245

Total Labor Cost 6,725 14,700 3,859 9,004

Annual Parts Replacement 12,325 2,000 6,000 6,000

Total Annual O&M Cost $26,273 $27,710 $21,750 $26,895
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Franklin WRF Project Update
Non-Cost Scoring Summary

Parameter IDI Huber
Parkson Sludge 

Manager
Parkson Thermo 

System

Raw Non-Cost Evaluation Score
(out of 160 points)

48 94 101 65

Rank 1 3 4 2
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Franklin WRF Project Update
Final Scoring

Parameter IDI Huber Parkson 

Sludge 

Manager

Parkson 

Thermo 

System

Calculation of Weighted Cost Score

Total NPC
$5,641,000 $5,199,000 $5,365,000 $7,188,000 

Percent of Highest NPC
78.5% 72.3% 74.6% 100.0%

Raw Cost Score (0 to 100 points)
78.5 72.3 74.6 100.0

Weighted Cost Score (50% of Total Score)
50% 39.2 36.2 37.3 50.0

Calculation of Weighted Non-Cost Score

Raw Non-Cost Evaluation Score (0 to 160 points)
48 94 101 65

Normalized Non-Cost Evaluation Score (0 to 100 points)
30.0 58.8 63.1 40.6

Weighted Non-Cost Score (50% of Total Score)
50% 15.0 29.4 31.6 20.3

Calculation of Total Score

Total Score (0 to 100 points)
54.2 65.5 68.9 70.3

Rank
1 2 3 4

Solar Sludge Drying System Preselection



Franklin WRF Project Update
Sensitivity Analysis

Solar Sludge Drying System Preselection

IDI Huber

Parkson 

Sludge 

Manager

Parkson 

Thermo 

System

Weighting of Cost/Non Cost Score

50/50 1 2 3 4

60/40 1 2 3 4

70/30 1 2 3 4

80/20 1 2 3 4

90/10 3 1 2 4

Add Warranty Bond Cost to Huber, Remove from Non Cost Items

50/50 1 2 3 4

60/40 1 2 3 4

70/30 1 2 3 4

80/20 2 1 3 4

90/10 3 1 2 4

RANK

Parameter



Franklin WRF Project Update
Sensitivity Analysis

Solar Sludge Drying System Preselection

IDI Huber

Parkson 

Sludge 

Manager

Parkson 

Thermo 

System

Remove System Redundancy Preference

50/50 1 3 2 4

60/40 1 3 2 4

70/30 1 3 2 4

80/20 1 3 2 4

90/10 3 1 2 4

Change Installation Weighting to US Installations

50/50 1 2 3 4

60/40 1 2 3 4

70/30 2 1 3 4

80/20 3 1 2 4

90/10 3 1 2 4

RANK

Parameter



Franklin WRF Project Update
Sensitivity Analysis

Solar Sludge Drying System Preselection

IDI Huber

Parkson 

Sludge 

Manager

Parkson 

Thermo 

System

Eliminate Appearance of Product from Ratings

50/50 1 2 4 3

60/40 1 2 3 4

70/30 1 2 3 4

80/20 1 2 3 4

90/10 3 1 2 4

Remove Company Financials from Ratings

50/50 1 2 3 4

60/40 1 2 3 4

70/30 1 2 3 4

80/20 2 1 3 4

90/10 3 1 2 4

RANK

Parameter


